RECOMMENDED ACTION AND JUSTIFICATION: (Policy Item: Yes___ No XXX)
Approve Change Order 1 for the Mariposa-Yosemite Airport Helipads, Public Works Project number 98-08, Airport Improvement Program Number 3-06-0147-04, helipad work (Federal Aviation Administration funded)

The contract for the helipads was for an amount of $426,872.00
Change Order 1 for the helipads is $78,827.97
Total cost of helipad project: $505,699.97

Even though this change order is less than 10% for the overall project, it exceeds 10% of the contract amount for the helipad project alone. Therefore the Board must approve this change order formally.

BACKGROUND AND HISTORY OF BOARD ACTIONS:
The County entered into a contract for construction of the helipad project by Agee Construction on May 9, 2003.

LIST ALTERNATIVES AND CONSEQUENCES OF NEGATIVE ACTION:
Negative action will result in not allowing the contractor to be paid for this work.

COSTS: (X ) Not Applicable*
A. Budgeted current FY $1,369,281
consecutively:
B. Total anticipated Costs $505,700.
C. Required additional funding $0
D. Internal transfers $0

SOURCE: ( ) 4/5th Vote Required
A. Unanticipated revenues $-
B. Reserve for contingencies $-
C. Source description

Balance in Reserve Contingencies, If Approved: $-

SPECIAL INSTRUCTIONS
List the attachments and number the pages

1. Change Order 1

CLERK’S USE ONLY
Res. No.: 03-319 Ord. No.: 
Vote - Ayes: 4 Noes: 
☑ Approved Excused: Bobby □ Denied
☑ Minute Order Attached □ No Action Necessary
The foregoing instrument is a correct copy of the original on file in this office.
Date: 
ATTEST: MARGIE WILLIAMS, Clerk of the Board
By: 
Deputy

ADMINISTRATIVE OFFICER’S RECOMMENDATION:
This item on agenda as:
☑ Recommended
☐ Not Recommended
☐ For Policy Determination
☐ Submitted for Comment
☐ Returned for Further Action
Comment: 

A.O. Initials: 

Action Form Revised 10/95
MARIPOSA COUNTY DEPARTMENT OF PUBLIC WORKS
AUTHORIZATION FOR CHANGE OF WORK

CHANGE ORDER #1

PROJECT NAME: MARIPOSA-YOSEMITE AIRPORT -- AIP3-06-0147-04
HELIPAD PROJECT

PROJECT NUMBER: 98-08
CONTRACTOR: AGE CONSTRUCTION

CONTRACTOR IS HEREBY AUTHORIZED TO MAKE THE FOLLOWING CHANGES:

Additional borrow area, process rock for fill, restore borrow area, improve drainage design, add erosion control matting, correct taxiway dip in vicinity of helipads, restore topsoil to borrow area, add edge lines on the auto road, add gate for access to helipad slopes, and additional base rock and paving for these areas.

<table>
<thead>
<tr>
<th>Item #</th>
<th>Item Description</th>
<th>Unit</th>
<th>Quantity</th>
<th>Unit Price</th>
<th>Total</th>
</tr>
</thead>
<tbody>
<tr>
<td>BA-1</td>
<td>Earthwork, site prep &amp; finish</td>
<td>LS</td>
<td>1</td>
<td>$47,194.96</td>
<td>$47,194.96</td>
</tr>
<tr>
<td>BA-2</td>
<td>Aggregate base, Class II</td>
<td>TON</td>
<td>476.71</td>
<td>$23.00</td>
<td>$10,964.33</td>
</tr>
<tr>
<td>BA-3</td>
<td>Bituminous Prime</td>
<td>TON</td>
<td>4.30</td>
<td>$100.00</td>
<td>$430.00</td>
</tr>
<tr>
<td>BA-7</td>
<td>AC Dike</td>
<td>LF</td>
<td>250</td>
<td>$5.50</td>
<td>$1,375.00</td>
</tr>
<tr>
<td>BA-8</td>
<td>18&quot; storm drain</td>
<td>LF</td>
<td>21</td>
<td>$55.00</td>
<td>$1,155.00</td>
</tr>
<tr>
<td>BA-9</td>
<td>48&quot; storm drain</td>
<td>LF</td>
<td>15</td>
<td>$95.00</td>
<td>$1,425.00</td>
</tr>
<tr>
<td>BA-10</td>
<td>credit for smaller inlet &amp; one inlet total</td>
<td>LS</td>
<td>1</td>
<td>-$2,600.00</td>
<td>-$2,600.00</td>
</tr>
<tr>
<td>BA-13</td>
<td>Hydroseed</td>
<td>ACRE</td>
<td>2</td>
<td>$1,100.00</td>
<td>$3,200.00</td>
</tr>
<tr>
<td>BA-15</td>
<td>Marking</td>
<td>LF</td>
<td>600</td>
<td>$1.00</td>
<td>$600.00</td>
</tr>
<tr>
<td>BA-16</td>
<td>Field fence--gate &amp; additional corners</td>
<td>LS</td>
<td>1</td>
<td>$1,470.00</td>
<td>$1,470.00</td>
</tr>
<tr>
<td>BA-18</td>
<td>Change T/W lights</td>
<td>LS</td>
<td>1</td>
<td>$3,000.00</td>
<td>$3,000.00</td>
</tr>
<tr>
<td>BA-19</td>
<td>Erosion control mat</td>
<td>LS</td>
<td>1</td>
<td>$9,041.00</td>
<td>$9,041.00</td>
</tr>
<tr>
<td>BA-20</td>
<td>Dike &amp; T/W asphalt</td>
<td>TON</td>
<td>24.94</td>
<td>$39.00</td>
<td>$927.66</td>
</tr>
</tbody>
</table>

TOTAL: $78,827.97

CONTRACTOR has given careful consideration to this CHANGE ORDER and agrees to perform all services necessary for the work specified in accordance with contract documents. For these services, CONTRACTOR accepts as full compensation 3 working days as extension of time, and a CHANGE ORDER PRICE OF: (estimated):

CHANGE ORDER: $78,827.97

ORIGINAL CONTRACT PRICE: $426,872.00

PREVIOUS CHANGE ORDERS: $0.00

NEW CONTRACT PRICE: $505,699.97

Date Authorized: 8/06/07

Director, Dept. of Public Works

Date Authorized: 7/21/03

Federal Aviation Administration

Date Authorized: 8/06/07

Res Engineer: 

Above change of work completed (date) 

REMARKS:

ATTACHMENT #1
MARIPOSA COUNTY DEPARTMENT OF PUBLIC WORKS
AUTHORIZATION FOR CHANGE OF WORK

CHANGE ORDER # 1

PROJECT NAME: MARIPOSA-YOSEMITE AIRPORT –AIP3-06-0147-04
HELPAD PROJECT

PROJECT NUMBER: 98-08

CONTRACTOR: AGEE CONSTRUCTION

CONTRACTOR IS HEREBY AUTHORIZED TO MAKE THE FOLLOWING CHANGES:

Additional borrow area, process rock for fill, restore borrow area, improve drainage design, add erosion control matting, correct taxiway dip in vicinity of helipads, restore topsoil to borrow area, add edge lines on the auto road, add gate for access to helipad slopes, and additional base rock and paving for these areas.

<table>
<thead>
<tr>
<th>Item #</th>
<th>ITEM</th>
<th>UNIT</th>
<th>QUANTITY</th>
<th>unit price</th>
<th>TOTAL</th>
</tr>
</thead>
<tbody>
<tr>
<td>BA-1</td>
<td>Earthwork, site prep &amp; finish</td>
<td>LS</td>
<td>1</td>
<td>$47,194.96</td>
<td>$47,194.96</td>
</tr>
<tr>
<td>BA-2</td>
<td>Aggregate base, Class II</td>
<td>TON</td>
<td>476.71</td>
<td>$23.00</td>
<td>$10,664.33</td>
</tr>
<tr>
<td>BA-3</td>
<td>Bituminous Prime</td>
<td>TON</td>
<td>4.30</td>
<td>$100.00</td>
<td>$430.00</td>
</tr>
<tr>
<td>BA-7</td>
<td>AC Dike</td>
<td>LF</td>
<td>250</td>
<td>$5.50</td>
<td>$1,375.00</td>
</tr>
<tr>
<td>BA-8</td>
<td>18&quot; storm drain</td>
<td>LF</td>
<td>21</td>
<td>$55.00</td>
<td>$1,155.00</td>
</tr>
<tr>
<td>BA-9</td>
<td>48&quot; storm drain</td>
<td>LF</td>
<td>15</td>
<td>$95.00</td>
<td>$1,425.00</td>
</tr>
<tr>
<td>BA-10</td>
<td>credit for smaller inlet &amp; one inlet total</td>
<td>LS</td>
<td>1</td>
<td>-$2,600.00</td>
<td>-$2,600.00</td>
</tr>
<tr>
<td>BA-13</td>
<td>Hydrosed</td>
<td>ACRE</td>
<td>2</td>
<td>$1,900.00</td>
<td>$3,800.00</td>
</tr>
<tr>
<td>BA-15</td>
<td>Marking</td>
<td>LF</td>
<td>600</td>
<td>$1,00.00</td>
<td>$600.00</td>
</tr>
<tr>
<td>BA-16</td>
<td>Field fence–gate &amp; additional corners</td>
<td>LS</td>
<td>1</td>
<td>$1,470.00</td>
<td>$1,470.00</td>
</tr>
<tr>
<td>BA-18</td>
<td>Change T/W lights</td>
<td>LS</td>
<td>1</td>
<td>$5,000.00</td>
<td>$5,000.00</td>
</tr>
<tr>
<td>BA-19</td>
<td>Erosion control mat</td>
<td>LS</td>
<td>1</td>
<td>$9,041.00</td>
<td>$9,041.00</td>
</tr>
<tr>
<td>BA-20</td>
<td>Dike &amp; T/W asphalt</td>
<td>TON</td>
<td>24.94</td>
<td>$39.00</td>
<td>$972.66</td>
</tr>
</tbody>
</table>

$78,827.97

CONTRACTOR has given careful consideration to this CHANGE ORDER and agrees to perform all services necessary for the work specified in accordance with contract documents. For these services, CONTRACTOR accepts as full compensation 3 working days as extension of time, and a CHANGE ORDER PRICE OF: (estimated):

CHANGE ORDER: $78,827.97

ORIGINAL CONTRACT PRICE: $426,872.00

PREVIOUS CHANGE ORDERS: $0.00

NEW CONTRACT PRICE: $505,699.97

Date Authorized: 7/24/03

DIRECTOR, DEPT OF PUBLIC WORKS

DATE AUTHORIZED: 8/6/03

FEDERAL AVIATION ADMINISTRATION

RES ENGINEER:

Above change of work completed (date)

REMARKS:
MEMO

TO: Board of Supervisors, Rich Inman, Jeff G. Green

FROM: James J. Petropulos, Public Works Director

SUBJECT: Approval for Change Order #1 for the Mariposa-Yosemite Airport Helipad Project

The change order for the helipad project is necessary in order to accommodate the changes required in the drainage system, the additional earthwork needed, erosion control (hydro seed and erosion control matting) and the additional tonnage of pavement materials used to complete the project. We are taking advantage of FAA funds that are “use or lose it” to complete the project including the above mentioned change order. The additional earthwork item is the bulk of the change order. We had to expand the borrow area at the airport, the material available was more difficult to process than anticipated and the site had to be restored.

The FAA is in agreement with this change order and as mentioned above has authorized the funding for the additional items.

If you have any questions or comments relative to this matter, please do not hesitate to contact me.

CI