RESOLUTION - ACTION REQUESTED 2020-93

MEETING: February 25, 2020

TO: The Board of Supervisors

FROM: Mike Healy, Public Works Director

RE: Approve Change Order #1 for the Indian Gulch Rd Bridge

RECOMMENDATION AND JUSTIFICATION:
Approve Change Order #1 for the Interim Bridge at Indian Gulch Rd to Increase Compensation by $13,230 for an Amount Not to Exceed $38,177; and Authorize the Public Works/Transportation Director to Sign the Change Order (Subject to Approval as to Form by County Counsel).

The preliminary engineering determined that each bridge to the roadway connection requires significant restructuring in order to provide the necessary bearing capacity for the proposed 200 foot-long interim bridge. The extra excavation and proximity to water exceeded the previous environmental exemptions and will require additional Environmental Investigation and Documentation in accordance with State requirements.

Per CalOES Engineering Services were included in the Project Funding as a Lump Sum and as such they do not require that these services be listed separately.

BACKGROUND AND HISTORY OF BOARD ACTIONS:
On March 26, 2019 the County entered into an Agreement with Myriad Engineering to provide engineering services for the Interim repair of the bridge at Indian Gulch Road in the amount of 24,947.

On September 4, 2019, A First Amendment was executed to extend the term of the Agreement to December 31, 2020.

ALTERNATIVES AND CONSEQUENCES OF NEGATIVE ACTION:
Do not approve, the project will not move forward.

FINANCIAL IMPACT:
Funding for this project is funded as an emergency project with 75% of the costs reimbursed by CalOES.

ATTACHMENTS:
RESULT: ADOPTED BY CONSENT VOTE [UNANIMOUS]
MOVER: Merlin Jones, District II Supervisor
SECONDER: Marshall Long, District III Supervisor
AYES: Smallcombe, Jones, Long, Cann, Menetre