RESOLUTION - ACTION REQUESTED 2020-175

MEETING: April 7, 2020

TO: The Board of Supervisors

FROM: Mike Healy, Public Works Director

RE: Approve Change Order 2 with George Reed, Inc. for Hornitos Rd

RECOMMENDATION AND JUSTIFICATION:
Approve Change Order No. 2 with George Reed, Inc. for Hornitos Rd to increase compensation by $1,680 for an amount not to exceed $336,890 for additional work performed; and Authorize the Public Works Director to Sign the Change Order.

This work was necessary in order protect the recently compacted sub-grade during dry and cold few weeks. The contractor supplied water to the roadway everyday during this period of time in order to maintain the base until temperatures were sufficient to pave.

BACKGROUND AND HISTORY OF BOARD ACTIONS:
On March 17, 2020 Resolution 2020-134 the Board approved Change Order #1 to increase compensation.

On April 3, 2018 Resolution 2018-152 the Board authorized the Public Works Director to award emergency construction Agreements associated with the March 22, 2018 storm event.

Sufficient CDAA funding remains in this project to fund this change order.

ALTERNATIVES AND CONSEQUENCES OF NEGATIVE ACTION:
Do not approve, the vendor will not be paid for additional work that was necessary to complete the repair.

FINANCIAL IMPACT:
There is sufficient CDAA funding to fund this Change Order and CalOES has approved the additional work. The County will be responsible for their portion representing the Local Share.

ATTACHMENTS:
George Reed 20-027 Hornitos Rd. (PDF)
George Reed CO1 Hornitos Rd 20-027 (PDF)
George Reed CO2 Hornitos Rd (PDF)
RESULT: ADOPTED BY CONSENT VOTE [UNANIMOUS]
MOVER: Merlin Jones, District II Supervisor
SECONDER: Marshall Long, District III Supervisor
AYES: Smallcombe, Jones, Long, Cann, Menetrey