RESOLUTION - ACTION REQUESTED 2020-119

MEETING: March 10, 2020

TO: The Board of Supervisors

FROM: Mike Healy, Public Works Director

RE: Approve First Amendment for Indian Peak Bridge with SCCI and Authorize the Board Chair to Sign

RECOMMENDATION AND JUSTIFICATION:
Approve First Amendment for Indian Peak Bridge with Sierra Communications and Construction, Inc (SCCI) to Extend the Term of the Agreement to December 31, 2020; and Authorize the Board of Supervisors Chair to Sign the Amendment.

In order to complete the required repairs to the bridge supports, the project must be delayed until the flood waters have sufficiently receded. The work is expected to commence by early summer.

BACKGROUND AND HISTORY OF BOARD ACTIONS:
On July 2, 2019 Resolution 2019-389 the Board approved the Public Works Director to solicit and award construction Contracts for permanent infrastructure repairs due to the March 2019 storms.

ALTERNATIVES AND CONSEQUENCES OF NEGATIVE ACTION:
Do not approve, the final repair will not be completed.

FINANCIAL IMPACT:
This is a time only change order with no impacts to cost.

ATTACHMENTS:
SCCI, Inc 20-009 Indian Peak Brdg  (PDF)
SCCI Gen Eng 1st Amd - Indian Peak Bridge(PDF)

RESULT: ADOPTED BY CONSENT VOTE [UNANIMOUS]
MOVER: Marshall Long, District III Supervisor
SECONDER: Merlin Jones, District II Supervisor
AYES: Smallcombe, Jones, Long, Cann, Menetrey
FIRST AMENDMENT TO AGREEMENT FOR REPAIR OF INDIAN PEAK BRIDGE

THIS FIRST AMENDMENT TO AGREEMENT FOR REPAIR OF THE INDIAN PEAK BRIDGE is made and entered into this 13th day of February, 2020, by and between the County of Mariposa, a political subdivision of the State of California hereinafter referred to as “County,” and SCCI General Engineering, hereinafter referred to as “Contractor.”

WHEREAS, County and Contractor have heretofore entered into an Agreement dated August 29, 2019, wherein Contractor agreed to provide construction services; and

Whereas, County and Contractor desire to amend said Agreement to extend the term of the Agreement;

NOW THEREFORE, the parties hereto in consideration of the mutual covenants herein recited, hereby agree as follows:


2. Except as herein amended, the Agreement dated August 29, 2019 shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have caused this Amendment to be executed on the date first above written.

COUNTY OF MARIPOSA:

Kevin Cann, Chairman
Mariposa County Board of Supervisors

CONTRACTOR:

SCCI General Engineering

ATTEST:

RÉNE LAROCHE
Clerk of the Board

APPROVED AS TO FORM:

STEVEN W. DAHLEM
County Counsel

LAST UPDATED 3/7/19