



MARIPOSA COUNTY

Public Works • (209) 966-5356



RESOLUTION - ACTION REQUESTED 2015-357

MEETING: July 14, 2015

TO: The Board of Supervisors

FROM: Tony Stobbe, Public Works Director

RE: Approve Change Orders Ten through Thirteen with George Reed for Dogtown, Bondurant, and Schilling

RECOMMENDATION AND JUSTIFICATION:

Approve Change Orders Ten through Thirteen with George Reed for Dogtown, Bondurant, and Schilling Roads for the combined amount of \$185,246.75 Bringing Total Compensation to \$3,114,368.24; and authorize the Public Works Director to Sign the Change Orders.

Destructive investigations were not included during the design of this project; therefore, it was anticipated that there would be unforeseen conditions that arise. It was also anticipated that there may be more change orders than on most projects. The department received approval from the Board that an additional 15% of the bid amount be set aside for a contingency, noting however, that the Public Works Director was not authorized to exceed the customary 10% change order authorization. Any change order that exceeded the 10% contingency would require Board of Supervisors approval. Change orders ten through thirteen have exceeded the 10% contingency and now need Board of Supervisors approval but are still within the 15% contingency.

Change orders 1 through 9 are shown for informational purposes only.

BACKGROUND AND HISTORY OF BOARD ACTIONS:

At their regular meeting on September 23, 2014 the Board of Supervisors approved resolution 2014-500 to enter into a Contract with George Reed in the not to exceed amount of \$2,751,415, and with a contingency level of 15%.

Mariposa County received a California Development Block Grant (CDBG) for \$8.5 million under the Disaster Recovery Initiative (DRI) for the rehabilitation of West Whitlock Road, Bondurant Road, Shilling Road, Dogtown Road, and bridge replacements on Bondurant and Dogtown Roads.

ALTERNATIVES AND CONSEQUENCES OF NEGATIVE ACTION:

Do not approve. The contractor will not be compensated and the project will not be finalled.

FINANCIAL IMPACT:

Sufficient funds are available in fund 515 for Dogtown Rd, Bondurant Rd. and Schilling Rd.

ATTACHMENTS:

- Contract for Services, George Reed (PDF)
- Change Order #1, George Reed (PDF)
- Change Order #2, George Reed (PDF)
- Change Order #3, George Reed (PDF)
- Change Order #4, George Reed (PDF)
- Change Order #5, George Reed (PDF)
- Change Order #6, George Reed (PDF)
- Change Order #7, George Reed (PDF)
- Change Order #8, George Reed (PDF)
- Change Order #9, George Reed (PDF)
- Change Order #10, George Reed (PDF)
- Change Order #11, George Reed (PDF)
- Change Order #12, George Reed (PDF)
- Change Order #13, George Reed (PDF)

CAO RECOMMENDATION

Requested Action Recommended

Mary Hoatson

Mary Hoatson, CAO

7/8/2015

RESULT: ADOPTED [UNANIMOUS]

MOVER: Marshall Long, District III Supervisor

SECONDER: Kevin Cann, District IV Supervisor

AYES: Smallcombe, Jones, Long, Cann, Carrier