Resolution authorizing a date extension to the Contract with Yosemite Falls Well Drilling for monitoring wells in Yosemite West. The date extension is necessary due to poor site conditions that prohibited the contractor to mobilize needed equipment. The contract will be extended to December 31, 2005.

The Public Works Department solicited bids for the installation of six monitoring wells that were originally part of the Yosemite West Wastewater Plant Upgrade Project (#93-09).

The Board of Supervisors has approved many actions including the plans and specifications on February 26, 2002. Public Works subsequently advertised the project and received two bids. Due to the required change in funding source, the bids were rejected and the project re-evaluated with environmental work continued to include utilizing federal grants and loans including United States Department of Agriculture (USDA) and the Environmental Protection Agency (EPA). In addition, the bid documents needed to be revised to comply with USDA requirements, which do not materially change the documents. The environmental work has been completed. Also, the Board instructed staff to bid the project prior to finalizing the assessment spread. Once a firm bid was received, the Assessment Engineer completed the documents necessary to bring this project to a vote by the property owners as required by Proposition 218.

On November 4, 2003, per resolution no. 03-392, the Board authorized Public Works to award the bid to Yosemite Falls Well Drilling.

Negative action may result in a delay of payment to the Contractor now that the work has been completed.

Financial Impact? ( ) Yes ( ) No Current FY Cost: $ Annual Recurring Cost: $

Budgeted In Current FY? ( ) Yes ( ) No ( ) Partially Funded

Amount in Budget: $

Additional Funding Needed: $ List Attachments, number pages consecutively

Source:

Internal Transfer

Unanticipated Revenue 4/5's vote

Transfer Between Funds 4/5's vote

Contingency 4/5's vote

( ) General ( ) Other Amendment No. 2

CLERK’S USE ONLY:

Res. No.: 05-454

Ord. No. ______

Vote – Ayes: 5

Noes: ______

Absent: ______

Approved ______

( ) Minute Order Attached ( ) No Action Necessary

The foregoing instrument is a correct copy of the original on file in this office.

Attest: MARGIE WILLIAMS, Clerk of the Board

County of Mariposa, State of California

By: Deputy

Revised Dec. 2002

COUNTY ADMINISTRATIVE OFFICER:

Requested Action Recommended

No Opinion

Comments:

CAO: ___________