COUNTY OF MARIPOSA
AGENDA ACTION FORM

CLERK'S USE ONLY: Approved: _X___ The following instrument is a correct copy of the original on
Vote: _X___ Denied: ____________________________ file in this office.

Res/Ord #: 89-39 Date: 7-18-89

Agenda Item #: _X___ by ____________________________ Deputy
Minute Order [ ]

Department: Public Works By: R. A. Johnson Phone: 966-5356

AGENDA TITLE:
Recommendation for Re-award of Bids 89-3 and 89-4 for Non-Performance

RECOMMENDED ACTION:
It is recommended that the Board re-award Bids 89-3 and 89-4 as follows:

Bid 89-3 Two 1989 mid-size pickup trucks-Merced Nissan-$17,716.84
(Merced Nissan was the second lowest bidder for these
vehicles.)

Bid 89-4 One 1989 5 passenger 4X4-John Roth Chevrolet-$15,046.51
(John Roth Chevrolet was the second lowest bidder for this
vehicle.)

HISTORY OF BOARD ACTIONS:
On March 14, 1989, the Board awarded the subject bids to the lowest bidder,
Camino Real Chevrolet. Camino Real agreed that delivery of these vehicles
would be made 75 days from date of award. On May 25, 1989 (approximately
75 days after award of bid) Bob Johnson contacted Camino Real regarding the
delivery of the vehicles. At that time he was told that Manuel Lara, who
had signed the bids for Camino Real, had been terminated and the vehicles
had not been ordered. This Department determined that it would permit
Camino Real to exceed the delivery time and, upon assurances from Mr.
Michael Hernandez, Jr., Sales Manager for Camino Real, that the vehicles
could be delivered within 30 days, instructed Camino Real to place the
order with the factory. Accordingly, those vehicles should have been
delivered at the end of June. One July 11, 1989, a follow-up call to
Camino Real to confirm delivery was made by Bob Johnson, who, during that
call, was advised that target production at the factory was now July 17,
1989, and dealership expected delivery during the second week of August.
This now places delivery of the vehicles to this Department approximately
September 1. Because Camino Real has failed to perform as agreed in their
bid for these vehicles, the Board is being asked to re-award these two
bids. Merced Nissan and John Roth Chevrolet have both been contacted
regarding current availability and price of the vehicles and are prepared
to deliver all three vehicles within two weeks of award.

CONSEQUENCES OF NEGATIVE ACTION:
See above.

ALTERNATIVES:
No acceptable alternatives.
COSTS:  ( ) Not Applicable
A. Budgeted current F.Y. $__________
B. Total anticipated costs $32,763.35
C. Required Add’tl. Funding $__________
D. Source: Road Division Funds

SOURCE:  ( ) 4/5ths Vote Required
A. Other budgeted funds $__________
B. Unanticipated revenues $__________
C. Reserve for contingencies $__________
D. Other: ________________________________
Balance in Reserve for contingencies
if approved: $__________

ADMINISTRATIVE OFFICER'S RECOMMENDATION:
This item on Agenda As:

Recommended ____________________
Not Recommended ____________________
For Policy Determination ____________________
Submitted with Comment ____________________
Returned for Further Action ____________________

A.O. Initials ____________________